

Initial Project Planning Template

Date	15 July 2026
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The template below outlines the product backlog and sprint schedule for the project.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Sprint Start	Sprint End
Sprint-1	Data Collection	USN-1	As a user, I can collect and connect the product positioning dataset for analysis.	2	High	10-06-2026	20-06-2026
Sprint-1	Data Preparation	USN-2	As a developer, I can clean and prepare the dataset for visualization in Tableau.	2	High	10-06-2026	20-06-2026
Sprint-2	Data Visualization	USN-3	As a user, I can build worksheets analyzing sales by position, category, and demographic.	3	High	21-06-2026	30-06-2026
Sprint-2	Dashboard Development	USN-4	As a user, I can view an interactive, responsive dashboard combining key visualizations.	3	Medium	21-06-2026	30-06-2026
Sprint-3	Story Creation	USN-5	As a user, I can walk through a Tableau Story explaining the positioning insights.	2	Medium	01-07-2026	10-07-2026
Sprint-3	Flask Deployment	USN-6	As a user, I can access the dashboard and story through a Flask web application.	2	High	01-07-2026	10-07-2026

Note: fill in team member names once assignments are confirmed.